
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:17 AM
Run date

Time

Reviewer: Jefferson, Paul 18-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 565 Date: 02-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 937

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Email review
•Fill out Mileage log online
•Fill out and submit PM-0041
•0800 hrs SAS Staff Meeting
•Renew VHSP
•Sent an action to April Smith for Submittal 2640 – Barrier Gaskets and placed the approved drawings on 
Reba’s desk for input into PMIV.
•Reviewed response to Submittal 2651R00 – CCO 120S1 Restraint Bracket Redesign. One of the weld
details was changed by METS, but the same changes were not reflected in the TY Lin response. I sent an
email to TY Lin and asked them to review and sent an updated, stamped drawing.
•1430 hrs Hinge K meeting
•Diary work
•Review shop drawings for Hinge A and Hinge K.

No overtime accrued today.
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